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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  April 3, 2019 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 224 local projects have been initiated. Of these, 190 

projects have been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 

  



   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



   

LTA Program Update Page 1 April 3, 2019 

Projects Currently Underway 

 
No. Project CMAP lead Timeline Assistance type Status and notes  

415 Huntley zoning update Patrick Day May 2015 – 

Aug. 2019 

Consultant 

assistance 

The final draft is under review by Village staff.  

506 Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid July 2016 – 

Apr. 2019 

Staff assistance CMAP is waiting to hear from Cook County planning staff to revise 

the priorities of the plan prior to its completion.  

700 Algonquin-Cary subarea plan 

(see website) 

Kate Evasic Mar. 2018 – 

Dec. 2019 

Staff assistance On March 18, a steering committee meeting was held to review and 

receive feedback on the draft ECR. CMAP staff drafted online 

survey questions for the visioning phase. 

701 Aurora Regional Active 

Mobility Program (RAMP) 

(see website) 

Jane Grover/ 

John O’Neal 

Sept. 2018 – 

Feb. 2020 

Staff assistance Project kickoff meeting held January 25.  Second steering committee 

meeting was held on March 18.  SC membership / partner list 

currently being refined. Interviews and research on existing and 

planned recreation-focused bike share systems underway.  Project 

website created. 

702 Beach Park Northern 

Lakeshore Trail Connectivity 

Plan 

John O’Neal Dec. 2018 – 

March. 2021 

Consultant 

assistance 

Contract signed. IGA transmitted to Village of Beach Park.  Oct.-

Dec. IDNR CMG quarterly progress report submitted. Internal team 

kickoff meeting scheduled for March 27. 

703 Beecher comprehensive plan 

(see website). 

Ricardo 

Lopez 

Jan. 2018 – 

June 2019 

Consultant 

assistance 

Consultant presented the draft Future Land Use map at the 

February 28 Steering Committee Meeting for review and discussion. 

Work on recommendations memo is ongoing.   

704 Bridgeport/Canaryville priorities 

plan (see website). 

Noah Boggess Jan. 2018 – 

Mar. 2019 

Staff assistance Plan is complete, and can be found here.  

705 Calumet Park comprehensive 

plan 

Patrick Day Sept. 2018 – 

Feb. 2020 

Consultant 

Assistance 

A draft ECR has been submitted, currently under review by Village 

and CMAP.  A Citizen’s Forum was held on March 30.  

706 Carol Stream zoning, sign, 

and subdivision regulations 

Jake Seid May 2018 – 

May 2021 

Consultant 

assistance 

Houseal Lavigne Associates is preparing its recommendations 

memo, which is the first major deliverable of the project.  

707 Channahon comprehensive 

plan (see website) 

Heidy 

Persaud 

Mar. 2018 – 

Sept. 2019 

Consultant 

assistance 

CMAP reviewed a draft of the key recommendations memo. A draft 

of the goals and objectives is being reviewed by the Steering 

Committee.   

http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/lta/algonquin-and-cary
https://www.cmap.illinois.gov/programs/lta/aurora-mobility
https://www.cmap.illinois.gov/programs/lta/aurora-mobility
https://beecher2040.org/
https://www.cmap.illinois.gov/programs/lta/bridgeport-and-canaryville
https://www.cmap.illinois.gov/documents/10180/989179/Bridgeport+and+Canaryville+Priorities+Plan-Final.pdf/dbea7d6c-d436-b2d7-0d36-9265a4c1b049
http://www.hlplanning.com/portals/channahon/
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No. Project CMAP lead Timeline Assistance type Status and notes  

709 Chinatown Parking Study (see 

website) 

Lindsay 

Bayley 

Feb. 2018 – 

Aug. 2019 

Staff assistance The draft ECR has been posted to the website, along with a series of 

occupancy maps, and an executive summary in English, Traditional 

Chinese, and Simplified Chinese. A public workshop is being 

planned for April 8th at 6:30 at the Pui Tak Center and staff is 

promoting it and developing materials. A turnover survey is 

scheduled for the end of March.  Some additional stakeholder 

interviews have been conducted. 

710 Cook County South Suburban 

Economic Growth Initiative 

Kelwin 

Harris 

Dec. 2019 – 

June 2019 

Staff assistance Implementation underway from recommendations from the Phase 

1 SSEGI report. Activities include: helping Cook County, SSMMA 

and south suburban partners to create a development authority – an 

entity that would drive strategic, large scale, economic growth in 

the south suburbs and will have the powers of a development 

authority to develop land. Activities so far have been around 

helping to identify sites in the south suburbs that could be ready for 

development around the identified best-fit clusters of: TD&L, 

Metals, Food Packing and B2B.  

711 DuPage County Corridor 

Study 

Lindsay 

Bayley 

Jan. 2018 – 

June 2019 

Consultant 

assistance 

Member communities met to discuss the ECR on March 6th. Teska is 

working on a memo of the key issues and opportunities and 

planning for public workshops. 

712 Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya 

Raby  

Apr. 2018 – 

Apr. 2019 

Staff assistance Stakeholder interviews completed. Summarizing comments, 

preparing draft of ECR. 

713 Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see website) 

John O’Neal May 2018 – 

Oct. 2019 

Staff assistance Additional ECR comments from steering committee members and 

stakeholders were received and incorporated into the draft.  The 

final ECR has been posted to the project webpage.  The MetroQuest 

survey is ready for deployment.  A Steering committee meeting is 

planned for early-mid April. The Key Recommendations Memo is 

underway. 

715 Illinois International Port 

District planning priorities 

report (see website) 

Elizabeth 

Scott 

Apr. 2018 – 

Apr. 2019 

Staff assistance Consultants for the phase 2 master plan were interviewed on March 

18, 2019. A staff recommendation on the contract decision is 

forthcoming. 

717 Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal Jan. 2018 – 

June 2019 

Consultant 

assistance 

The draft plan is under development, including revised alternative 

alignments and more detailed cost estimates. 

http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/lta/IIPD-PPR
https://www.cmap.illinois.gov/programs/LTA/justice
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No. Project CMAP lead Timeline Assistance type Status and notes  

719 Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly 

Hudson/ 

Kelsey 

Pudlock 

Oct. 2017 – 

Oct. 2019 

Staff assistance Staff continued to work on developing a future land use layer for 

the Mill Creek watershed. A MetroQuest survey was also created in 

preparation of stakeholder interviews. 

720 Matteson streetscape 

improvement plan 

Ricardo 

Lopez 

Mar. 2019 – 

Feb. 2020 

Consultant 

assistance 

On March 27, RATIO Architects met with Village and CMAP Staff 

to kick-off the project. The project team has begun working on data 

collection and analysis of existing conditions.                                                                                                                                                                            

721 Maywood Zoning Reference 

Guide 

Maggie Jarr Jan. 2018 – 

Apr. 2019 

Staff assistance CMAP staff is revising the zoning reference guide based on 

comments from Village staff. A final version of the guide will be 

presented to the Village of Maywood Plan Commission/Zoning 

Board of Appeals in April. 

722 Midlothian stormwater 

management capital plan (see 

website) 

Kate Evasic Apr. 2018 – 

Apr. 2019 

Consultant 

assistance 

The consultant completed the draft Stormwater Management 

Capital Plan and a meeting with the steering committee was held 

on March 26 to collect feedback.  

723 McHenry County Council of 

Governments Shared Services 

Study (see website) 

Brian Daly May 2018 – 

June 2020 

Staff assistance CMAP staff is currently assessing local government services and 

assets and conducting research on national and regional best 

practices. The project team has been conducting outreach to 

government districts to encourage their participation in the project. 

724 McKinley Park Development 

Council neighborhood plan 

(see website) 

Ricardo 

Lopez 

Feb. 2018 – 

Dec. 2019 

Staff assistance The draft Existing Conditions Report will be presented to the 

Steering Committee on May 6 and a public visioning workshop will 

be held on May 15 to begin the visioning phase of the planning 

process.   

725 Montgomery Zoning and 

Subdivision Ordinance 

(see website) 

Jake Seid Sep. 2018 – 

Sep. 2021 

Staff assistance The project team held a public open house on March 11 and 

finalized a Drafting Directions Memo that was approved by Village 

staff. The project team just began work on the recommendations 

memo. 

726 North Avenue corridor plan 

(see website) 

Cindy 

Cambray 

Jan. 2018 – 

June 2019 

Staff assistance Mobility and revitalization recommendations for the corridor will 

be presented to the Steering Committee in April and to the public in 

May.  

727 Northwest Municipal 

Conference multimodal 

transportation plan 

Lindsay 

Bayley 

Sept. 2018 – 

Feb. 2020 

Consultant 

assistance 

Consultants have begun the process of collecting data, designing a 

website, and have formulated a project timeline. They are drafting a 

survey that will be sent out to the public (and posted on the 

website) to better understand current conditions, concerns, and 

priorities. 

http://www.cmap.illinois.gov/programs/lta/mill-creek
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/lta/mchenry-coordinated-investment
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://www.cmap.illinois.gov/programs/lta/montgomery-unified-development
https://www.cmap.illinois.gov/updates/policy/-/asset_publisher/Ul6xaoY4bzKi/content/a-revitalization-and-mobility-plan-for-the-north-avenue-corridor/maximized?_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_redirect=http%253A%252F%252Fwww.cmap.illinois.gov%252Fupdates%252Fpolicy%253Fp_p_id%253Dcom_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi%2526p_p_lifecycle%253D0%2526p_p_state%253Dmaximized%2526p_p_mode%253Dview%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_cur%253D0%2526p_r_p_resetCur%253Dfalse%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_assetEntryId%253D879828
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No. Project CMAP lead Timeline Assistance type Status and notes  

728 Chicago Belmont-Cragin 

Avenues for Growth (see 

website) 

Heidy 

Persaud 

Apr. 2018 – 

Oct. 2019 

Consultant 

assistance 

The consultant held a public visioning meeting on February 5 and 

provided an edited ECR before months end.  

730 Robbins stormwater, TOD, 

and industrial area plan 

Kelwin 

Harris 

Jan. 2018 – 

June 2019 

Staff assistance The Existing Conditions Report is complete. Visioning is underway 

and key recommendations are being developed.  

731 Sandwich planning priorities 

report 

Jared Patton Jan. 2018 – 

Mar. 2019 

Staff assistance A final draft has received City approval, and is undergoing internal 

review. CMAP staff will present the final report to the City Council 

in late April/Early May. 

732 Sauk Village comprehensive plan 

update (see website) 

Stephen 

Ostrander 

Mar. 2018 – 

Sept. 2019 

Consultant 

assistance 

On March 26, the Village Board unanimously approved adoption of the 

Sauk Village Comprehensive Plan. (Implementation of the plan is an 

important component of the work of CMAP’s new Embedded Staff Planner 

assigned to the Village.) 

733 South Suburban Mayors and 

Managers Association Pilot 

Embedded Staff Planner 

Program 

Patrick Day Mar. 2019 – 

Mar. 2021 

Staff assistance CMAP staff began as staff planners for the Villages of Calumet Park 

and Sauk Village in March. 

734 Summit zoning ordinance 

update 

Jake Seid Nov. 2018 – 

Jan. 2020 

Consultant 

assistance 

Duncan Associates is preparing its recommendations memo, which 

is the first major deliverable of the project. 

735 Thornton planning priorities 

report (see website) 

Kate Evasic May 2018 – 

May 2019 

Staff assistance CMAP incorporated feedback received by the Village and is 

preparing the final draft report to present to the Village Board in 

May. 

 

### 

 

 

 

  

https://www.nwshc.org/avenuesforgrowth
https://saukvillageplan.org/
https://www.cmap.illinois.gov/programs/lta/thornton

